COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2013

ESTI MATE SUMVARY 16: 38: 25
CONTI D: C18185 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18185- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI VE ALLOW 35 WORK DAYS
SH 17 LA MANGA PASS PERCENT TI ME: 48. 57 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. NH 0171- 102
SH 17 LA MANGA PASS
NAVE OF RQAD: 017A
PRQIECT COUNTI ES: CONEJOS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 24/ 2013 DATE TI ME STARTED 07/29/2013
14802 W 44th AVENUE DATE LET 04/ 18/ 2013 DATE WORK BEGAN  07/29/2013
DATE AWARDED 05/ 01/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 07/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,719, 572.89 PARTI Cl PATI NG $ 2,270, 480. 97 $ 2, 270, 480. 97
AWARD PROJECT AM: $  2,572,688. 16 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 49% TOTAL EARNI NGS 2, 270, 480. 97 2,270, 480. 97
FUNDS AVAI LABLE: $ 449, 091. 92 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 270, 480. 97 2, 270, 480. 97
TOTAL CLAI VB $ 0.00 RETAI NAGE -38,590. 32 -38, 590. 32
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,231, 890. 65 2, 231, 890. 65
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2, 231, 890. 65 2, 231, 890. 65
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,231, 890. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C18185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18185- BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: NH 0171-102 ESTI MATE NO 0001 16: 38: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
49. 35000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 10000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 10000 0. 000 0. 00
0075 208- 00206 Erosi on Control Supervisor 35. 000 0. 000
DAY 12. 000 1, 284. 00
107. 00000 12. 000 1, 284. 00
0080 210- 04200 Adj ust Cuardrai l 1, 397. 000 0. 000
LF 0. 000 0. 00
13. 11000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 749. 34000 0. 000 0. 00
0090 212-00032 Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
6, 032. 20000 0. 000 0. 00
0095 213-00004 Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 303. 20000 0. 000 0. 00
0100 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 48000 0. 000 0. 00
0105 304-09014 Aggregate Base Course (Special) 4, 052. 350 0. 000
TON 0. 000 0. 00
32. 68000 0. 000 0. 00
0110 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
41. 68000 0. 000 0. 00



CONTI D C18185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18185-BI D ESTI MATE RUN 08/ 29/ 2013
PRQIECT: NH 0171-102 ESTI MATE NO 0001 16: 38: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34731  Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 15, 865. 670 0. 000
TON 15, 865. 670 1, 543, 729. 69
97. 30000 15, 865. 670 1, 543, 729. 69
0120 411-10255  Enulsified Asphalt (Sl ow Setting) 9, 541. 000 0. 000
GAL 9, 541. 000 30, 626. 61
3.21000 9, 541. 000 30, 626. 61
0125 420-00114 Geotextile (Drainage) (dass 3) 101. 000 0. 000
Sy 101. 000 1, 080. 70
10. 70000 101. 000 1, 080. 70
0130 603-05012 12 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 605. 02
1, 605. 02000 1. 000 1, 605. 02
0135 605-00120 12 Inch Perforated Pipe Underdrain 68. 000 0. 000
LF 68. 000 7,276.00
107. 00000 68. 000 7,276.00
0140 612-00001  *Delineator (Type I) 592. 000 0. 000
EACH 0. 000 0. 00
23.89000 0. 000 0. 00
0145 612-00003  *Del i neator (Type I11) 188. 000 0. 000
EACH 0. 000 0. 00
26. 07000 0. 000 0. 00
0150 614-00011 *Sign Panel (Qass I) 82. 000 0. 000
SF 0. 000 0. 00
15. 20000 0. 000 0. 00
0155 614-00012 *Sign Panel (Cass I1) 179. 000 0. 000
SF 0. 000 0. 00
17. 38000 0. 000 0. 00
0160 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 950 232, 750. 00
245, 000. 00000 0. 950 232, 750. 00
0165 627-00001 Pavenent Marking Pai nt 876. 000 0. 000
GAL 876. 000 30, 922. 80
35. 30000 876. 000 30, 922. 80



CONTI D C18185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18185- BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: NH 0171-102 ESTI MATE NO 0001 16: 38: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00005 Epoxy Pavenent MarKki ng 876. 000 0. 000
GAL 0. 000 0. 00
70. 05000 0. 000 0. 00
0175 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 131. 000 0. 000
SF 131. 000 2,276.78
17. 38000 131. 000 2,276.78
0180 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 69. 000 0. 000
| I'nlaid
) ( ) SF 69. 000 1, 498. 68
21.72000 69. 000 1, 498. 68
0185 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 96. 000 0. 000
I'nlaid
( ) SF 96. 000 1, 668. 48
17. 38000 96. 000 1, 668. 48
0190 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 931. 000 21, 236. 11
22.81000 931. 000 21, 236. 11
0195 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 16. 000 1,737.76
108. 61000 16. 000 1,737.76
0200 630-00012  *Traffic Control Management 30. 000 0. 000
DAY 13. 000 8,259.55
635. 35000 13. 000 8,259.55
0205 630-80341  *Construction Traffic Sign (Panel Size A) 34.000 0. 000
EACH 17. 000 553. 86
32.58000 17. 000 553. 86
0210 630-80342  *Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 18. 000 977. 40
54. 30000 18. 000 977. 40
0215 630- 80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 108. 60
54. 30000 2.000 108. 60
0220 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 629. 09
1, 629. 09000 1. 000 1, 629.09



CONTI D C18185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18185- BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: NH 0171-102 ESTI MATE NO 0001 16: 38: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 8. 000 86. 88
10. 86000 8. 000 86. 88
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 2.000 54. 30
27.15000 2.000 54. 30
0235 630- 80380 *Traffic Cone (36") 250. 000 0. 000
EACH 125. 000 678. 75
5. 43000 125. 000 678. 75
0240 630-80510 Mobi | e Pavenent Mar ki ng Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 086. 06000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphal t Pavenent |ncentive (Snothness) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 102, 924. 790 0. 000
FA 102, 924. 790 102, 924. 79
1. 00000 102, 924. 790 102, 924. 79
0270 700- 70025 F/' A Quality Incentive Paynent 48, 342. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18185-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: NH 0171- 102 ESTI MATE NO. 0001 16:38: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 403-00721 HVA (Patching) (Asph) 9, 075. 000 0. 000
5% 9, 075. 000 221, 883.75
24. 45000 9, 075. 000 221,883.75
CAT 0200 CURRENT AMI $ 2,678,912.40% 2,229,820.48% 2,229, 820. 48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0280 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 16, 050. 19
16, 050. 19000 1. 000 16, 050. 19
0285 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1.000 21, 400. 26
21, 400. 26000 1. 000 21, 400. 26
0290 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 3,210.04
3, 210. 04000 1. 000 3, 210. 04
CAT 0400 CURRENT AMI  $ 40, 660. 49 $ 40, 660. 49 $ 40, 660. 49

PRQJIECT TOTAL CURRENT AMI $ 2,719,572.89$ 2,270,480.97$ 2,270, 480.97



